

**Ongoing Rural Drinking Water Supply Schemes taken up Under NRDWP**

Sl. No.	Category of Scheme	Type of Scheme	Physical Completion %	As on 01.04.2016		As on 10.03.2017
				Nos. of Schemes	Total cost of scheme (Rs. in Crore)	Nos. of Schemes
1	2	3	4	5	6	7
1	New Projects	Piped Water Supply Scheme	25% to 50%	90	230.25	37
2			50% to 75%	49	205.00	33
3			>75%	22	172.48	28
4		Spot Scheme (T/W) & Mini water supply	>25% to 75%	12,699	462.58	
5	Rehabilitation/ Replacement works	Piped Water Supply Scheme	>75%	-	-	5048
6						-
7			25% to 50%	60	142.38	28
8			50% to 75%	28	44.61	25
9			>75%	15	22.86	40
<b>TOTAL</b>					<b>1075.16</b>	

- Single villages Schemes Completed -103
- Mini water supply completed – 245
- Hand pump Completed – 4983
- Population benefitted – 37.05 lakh